

Project Schedule

Project ID: Sample Project 1

Description: Sample Project 1

As of: 12/30/2012

Application #: 6

#	Item Description	% Comp	Start	Finish	Q2 2012			Q3 2012			Q4 2012			Q1 2013			Q2 2013		
					Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun
0	Original Contract Items		4/1/2012	4/1/2013	[Gantt bar for Original Contract Items]														
1	Bond	100	5/1/2012	5/14/2012	[Gantt bar for Bond]														
2	Mobilization of Equipment	100	6/1/2012	6/14/2012	[Gantt bar for Mobilization of Equipment]														
3	Excavation	100	6/14/2012	7/14/2012	[Gantt bar for Excavation]														
4	Tank Removal	100	7/14/2012	7/21/2012	[Gantt bar for Tank Removal]														
5	New Tank	100	7/21/2012	7/28/2012	[Gantt bar for New Tank]														
6	Installation of New Tank	100	7/28/2012	8/5/2012	[Gantt bar for Installation of New Tank]														
7	Piping and Electrical	100	8/5/2012	9/13/2012	[Gantt bar for Piping and Electrical]														
8	Concrete Pad and Fence	100	8/5/2012	9/13/2012	[Gantt bar for Concrete Pad and Fence]														
9	Testing, Monitoring and Reports	100	8/5/2012	9/13/2012	[Gantt bar for Testing, Monitoring and Reports]														
10	Closure Reports and Analysis	75	9/20/2012	11/1/2012	[Gantt bar for Closure Reports and Analysis]														
11	Cleanup and Closure	90	9/20/2012	11/1/2012	[Gantt bar for Cleanup and Closure]														
12	Security System	95	9/13/2012	11/1/2012	[Gantt bar for Security System]														
13	Change Orders		6/14/2012	4/1/2013	[Gantt bar for Change Orders]														
13A	Change Order #1	125	6/14/2012	4/1/2013	[Gantt bar for Change Order #1]														
13B	Change Order #2	125	6/21/2012	4/1/2013	[Gantt bar for Change Order #2]														
13C	Change Order #3	78	7/16/2012	4/1/2013	[Gantt bar for Change Order #3]														
13D	Change Order #4	50	10/22/2012	4/1/2013	[Gantt bar for Change Order #4]														
13E	Change Order #5	50	2/28/2013	4/1/2013	[Gantt bar for Change Order #5]														