

CHANGE ORDER

OWNER	<input checked="" type="checkbox"/>
CONSTRUCTION MANAGER	<input type="checkbox"/>
ARCHITECT	<input checked="" type="checkbox"/>
CONTRACTOR	<input checked="" type="checkbox"/>
FIELD	<input type="checkbox"/>
OTHER	<input type="checkbox"/>

PROJECT:	Sample Project 1 Sample Project 1 2500 Canyon Drive Anywhere, PA 55555-5555	CHANGE ORDER #:	1
		CHANGE ORDER DATE:	06/01/2012
		PROJECT #s:	555-555
TO:	General Contractors, Inc. 7200 Seaview Terrace Anywhere, US 55555-6987	DATE OF CONTRACT:	04/01/2012
		FOR:	Sample Project

The Contract is changed as follows:
The following items were approved as noted

The original Contract Sum was	\$65,000.00
The net change by previously authorized Change Orders is	\$0.00
The Contract Sum prior to this Change Order was	\$65,000.00
The Contract Sum will be increased by this Change Order in the amount of	\$2,000.00
The new Contract Sum including this Change Order will be	\$67,000.00
The Contract Time will be increased by	0 days.
The date of Substantial Completion as of this Change Order therefore is	Unchanged

Not valid until signed by all parties below.

Brown Contruction	Architects R Us
CONSTRUCTION MANAGER	ARCHITECT
810 Tree Street Anywhere, US 55555-5551	243 Terrace Way Sometown, US 55555-2345
ADDRESS	ADDRESS
06/01/2012	06/01/2012
BY Tim Brown	BY Jane Doe
DATE	DATE
General Contractors, Inc.	ABC Company
CONTRACTOR	OWNER
7200 Seaview Terrace Anywhere, US 55555-6987	2250 Skyline Drive Sometown, US 55555-5555
ADDRESS	ADDRESS
06/01/2012	06/01/2012
BY Greg Towne	BY Tom Jones
DATE	DATE