

CHANGE ORDER

OWNER
 CONSTRUCTION MANAGER
 ARCHITECT
 CONTRACTOR
 FIELD
 OTHER

PROJECT: New High School
 New High School on 678 Ave.
 123 Oak St.
 Oaktown, PA 18888

CHANGE ORDER #: 3

CHANGE ORDER DATE: 06/27/2005

PROJECT #s: 123456789

TO: Attn: Jim Owner
 123 Owners Inc.
 123 Oak St.
 Oaktown, PA 18888
 Phone:555-555-1111 Fax:555-555-2222

DATE OF CONTRACT: 05/06/2005

FOR: Change Order

The Contract is changed as follows:

CHANGE ORDER DESCRIPTION
 CHANGE ORDER DESCRIPTION
 CHANGE ORDER DESCRIPTION
 CHANGE ORDER DESCRIPTION
 CHANGE ORDER DESCRIPTION
 CHANGE ORDER DESCRIPTION
 CHANGE ORDER DESCRIPTION
 CHANGE ORDER DESCRIPTION
 CHANGE ORDER DESCRIPTION

The original Contract Sum was	\$7,000.00
The net change by previously authorized Change Orders is	\$0.00
The Contract Sum prior to this Change Order was	\$7,000.00
The Contract Sum will be increased by this Change Order in the amount of	\$202.48
The new Contract Sum including this Change Order will be	\$7,202.48
The Contract Time will be decreased by	zero
The date of Substantial Completion as of this Change Order therefore is	0 days.

Not valid until signed by all parties below.

<p>Construction Manager Inc <hr/> CONSTRUCTION MANAGER <hr/> 456 Coman Way Hillside, PA 19458 <hr/> ADDRESS <hr/> <div style="text-align: right;">05/08/2005</div> <hr/> BY George Mancon DATE</p>	<p>Architects Unlimited <hr/> ARCHITECT <hr/> 200 Peacock Lane Graytown, PA 19777 <hr/> ADDRESS <hr/> <div style="text-align: right;">05/05/2005</div> <hr/> BY Gordon Architecticus DATE</p>
<p>xyz Contractor <hr/> CONTRACTOR <hr/> 123 Azalea Way Wyomissing, PA 19610 <hr/> ADDRESS <hr/> <div style="text-align: right;">05/06/2005</div> <hr/> BY Bill Burns DATE</p>	<p>999 Customer <hr/> OWNER <hr/> 123 Some St. Myville, PA 19999 <hr/> ADDRESS <hr/> <div style="text-align: right;">05/07/2005</div> <hr/> BY Alice Hornby DATE</p>