

**Project Status:** Selected Project

## Schedule Task List

**Task Status:** All

**Project ID:** Sample Project

**Description:** Sample Project #1

**Job Number:** Job #123

---

**Contract/PO:** Proj#1

| <u>Num</u> | <u>Task Title</u>               | <u>Assigned To</u>        | <u>Start</u> | <u>Finish</u> | <u>% Cmp</u> | <u>Status</u> |
|------------|---------------------------------|---------------------------|--------------|---------------|--------------|---------------|
| 2          | Mobilization of Equipment       | General Contractors, Inc. | 01/03/06     | 01/05/06      | 100%         | Closed        |
| 3          | Excavation                      | General Contractors, Inc. | 01/06/06     | 01/12/06      | 100%         | Closed        |
| 4          | Tank Removal                    | General Contractors, Inc. | 01/13/06     | 01/19/06      | 100%         | Closed        |
| 6          | Installation of New Tank        | General Contractors, Inc. | 01/20/06     | 01/25/06      | 100%         | Closed        |
| 7          | Piping and Electrical           | Absolute Electrical Inc   | 01/26/06     | 01/31/06      | 80%          | Open          |
| 8          | Concrete Pad and Fence          |                           | 01/28/06     | 02/02/06      | 75%          | Open          |
| 9          | Testing, Monitoring and Reports |                           | 02/03/06     | 02/08/06      | 0%           | Open          |
| 10         | Closure Reports and Analysis    |                           | 02/09/06     | 02/10/06      | 0%           | Open          |
| 11         | Cleanup and Closure             |                           | 02/11/06     | 02/14/06      | 0%           | Open          |
| 12         | Security System                 |                           | 02/15/06     | 02/16/06      | 0%           | Open          |