

Reminders

Status: All

| <u>Type</u> | <u>Sub</u> | <u>Project ID</u> | <u>Date</u> | <u>Num</u> | <u>Title</u> | <u>To</u> | <u>Required</u> | <u>Status</u> |
|-------------|------------------------|-------------------|-------------|------------|--|---------------------------|-----------------|---------------|
| TODO | | | 07/07/08 | | Generate paychecks | | 07/07/08 | Open |
| TODO | | | 07/07/08 | | Call to get new address for Brown Construction | | 07/07/08 | Open |
| TODO | | | 07/07/08 | | Speak with Bob about new estimate format | | 07/07/08 | Closed |
| NTP | Sample #2 | | 07/07/08 | 1 | Notice to Proceed | General Contractors, Inc. | 07/09/08 | Open |
| NTP | Sample Project-1 | | 07/07/08 | 1 | Notice to Proceed | General Contractors, Inc. | 07/31/08 | Open |
| NTP | Sample Project-1 | | 07/07/08 | 2 | Notice to Proceed | Brown Construction | 07/14/08 | Open |
| NTP | Sample #2 | | 07/07/08 | 2 | Notice to Proceed | Test Company | 07/15/08 | Open |
| NTO | Sample Project-1 | | 07/07/08 | 1 | Notice to Owner | Sample Company | 06/30/08 | Closed |
| NTO | Sample #2 | | 07/07/08 | 1 | Notice to Owner | Sample Company | 08/14/08 | Open |
| NTO | Sample Project-1 | | 07/07/08 | 2 | Notice to Owner | Sample Company | 07/31/08 | Open |
| NTO | Sample #2 | | 07/07/08 | 2 | Notice to Owner | Sample Company | 08/21/08 | Open |
| NTO | Sample Project-1 | | 07/07/08 | 3 | Notice to Owner | Sample Company | 07/30/08 | Open |
| NTO | Sample Project-1 | | 07/07/08 | 4 | Notice to Owner | | | Open |
| NIL | Sample #2 | | 07/07/08 | 1 | Notice of Intent to Lien | Sample Company | 07/15/08 | Open |
| NIL | Sample Project-1 | | 07/07/08 | 2 | Notice of Intent to Lien | Sample Company | 07/15/08 | Open |
| MOD | Sample Project-1 | | 07/07/08 | 1 | Memorandum of Delay | Test Company | 07/15/08 | Open |
| MOD | Sample #2 | | 07/07/08 | 1 | Memorandum of Delay | Test Company | 08/07/08 | Open |
| MOD | Sample Project-1 | | 07/07/08 | 2 | Memorandum of Delay | Test Company | 07/24/08 | Open |
| MOD | Sample #2 | | 07/07/08 | 2 | Memorandum of Delay | Test Company | 08/01/08 | Open |
| COC | test for demo tutorial | | 07/07/08 | 1 | Certificate Of Completion | Sample Company | 06/15/08 | Closed |
| COC | Sample #2 | | 07/07/08 | 1 | Certificate Of Completion | Sample Company | 07/07/08 | Closed |
| COC | Sample Project-1 | | 07/07/08 | 1 | Certificate Of Completion | Sample Company | 07/15/08 | Open |